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Bowman, Gregory

- O
From: Bowman, Gregory ’\Z/O
Sent: Monday, January 24, 2011 7:22 AM
To: Andersen, James
Subject: FW: RESPONSE - Extension Request - WITS 200700117 & 200800373
FYIL

From: Weber, Michael

Sent: Monday, January 24, 2011 7:21 AM

To: Bowman, Gregory

Subject: RESPONSE - Extension Request - WITS 200700117 & 200800373

Per my discussion with Brian, | do not support the extension. RES needs to clear this request through OEDO. |
understood that RES was going to explore a variety of approaches to keep the project on schedule while resolving the
issues that have come up. Was that done? As we heard in the Program Considerations and Priorities briefing iast week,
there is a desire to conclude SOARCA and move forward with the recommendation to the Commission on the Level Il
PRA. Itis not clear to me why we would want to delay this by another 6 ronths, We also need to circulate the draft
SOARCA report for stakeholder and public review.

From: Bowman, Gregory

Sent: Monday, January 24, 2011 7:12 AM
To: Weber, Michael ‘
Subject: FYI - Extension Request - WITS 200700117 & 200800373

RES submitted an extension request for the SOARCA paper last Friday. They're requesting to provide the
paper to the Commission in December rather than July. We discussed this briefly last week, and it looks like
their rationale is pretty much consistent with what you told me — among other things, they want to do additicnal
analysisffact checking (mainly on the Surry ISLOCA scenario) and release the draft NUREG to the public in
July.

From: Johnson, Kevin

Sent: Friday, January 21, 2011 7:34 PM

To: ExtensionRequest, EDO

Cc: Armstrong, Kenneth; Greenwood, Carol; Uhle, Jennifer; Bano, Mahmooda; Wach, Lisa; Bowman, Gregory; Dempsey,
Heather

Subject: Extension Request - WITS 200700117 & 200800373

Task Numbers: EDATS-SECY-09-0409 (WITS 200700117) and EDATS-SECY-08-0542 (WITS 200800373) -
STATE-OF-THE-ART REACTOR CONSEQUENCE ANALYSES
SOARCA) PROJECT

Current Due Date: July 7, 2011

Requested Due Date to Commission: December 15, 2011

Justification for and/or circumstances as to why extension is necessary (SECY criteria identified).

The staff is requesting an extension of the due date for submitting the Commission paper that will provide both
the results of the completed State-of-the-Art Reactor Consequence Analyses (SOARCA) pilot project and
recommendations for if and how to proceed with additional analyses for other plant and containment
configurations. The current due date for submittal to the Commission is July 7, 2011. The staff is requesting an

extension until December 15, 2011.
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As can be expected for a complex project such as SOARCA, numerous issues have been raised during the
course of the project, some of which are requiring additional time to resolve. The staff proposes to modify the
project's schedule to allow time to complete additional analyses resulting from fact checks from the licensees
of the pilot plants (criteria #4). Specifically, the licensee informed the NRC staff that the assumptions used in
the previously completed interfacing systems loss-of-coolant accident (ISLOCA) scenario were incorrect for the
Surry Power Station. The staff has been working closely with the licensee in order to remodel this scenario;
including visiting the site in order to ensure that aspects of the plant are modeied correctly. The staff believes
that it is particularly important to run a new model of the ISLOCA scenario due to its potential to produce the
largest source term of all scenarios analyzed, and result in a prompt fatality. In addition, the model of the
Peach Bottom Nuclear Power Plant is being revised to include a more realistic safety relief valve (SRV) failure
model. Additional SRV analyses were necessary to address questions raised by the peer review committee,
and because SRV failure was found to be an influential parameter in the conseguence analyses.

Additional delays have been incurred due to the loss of key personnel at the contractor. The staff is in the
process of issuing a sole source contract to obtain the expertise to complete the project.

The staff plans to release the draft NUREG for public review and comment in July 2011 and will conduct
multiple public meetings to facilitate public interaction on the project. The staff proposes to provide the
Commission the final NUREG, ready for publication, by December 15, 2011. This proposal is predicated on
encountering no significant delays during the public interaction process.

The SOARCA Steering Committee has been informed about this request (criteria #4).

Name and statement of approval by responsible Division Director (or higher)
Jennifer Uhle, Deputy Director, Office of Nuclear Regulatory Research
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